

## 50609 Taggsvampen Temporär väderberoende tidplan för Bläcksvampsvägen

		Tidsperiod 2017-03-15		2017-08-31		Mar																Apr															
Rad	Beskrivning	Ansvarig	Dagar	Start	Slut	11		12		13		14		15		16		17		18		19		20		21		22									
1	Tätskikt start och klart länga 08	JW	14	2017-03-17	2017-04-05																																
2	Plåt klart länga 08	JW	10	2017-04-26	2017-05-09																																
3	Tätskikt start och klart länga 01	JW	26	2017-04-05	2017-05-10																																
4	Påskledighet	JW	7	2017-04-13	2017-04-23																																
5	Plåt klart länga 01	JW	7	2017-05-12	2017-05-22																																
6	Tätskikt start och klart 02-03	JW	19	2017-05-11	2017-06-06																																
7	Plåt klart länga 02-03	JW	11	2017-05-18	2017-06-01																																
8	Tätskikt start och klart 04	JW	15	2017-06-07	2017-06-27																																
9	Plåt klart länga 04	JW	7	2017-06-26	2017-07-04																																
10	Tätskikt start och klart 05-06	JW	18	2017-06-28	2017-07-21																																
11	Plåt klart länga 05-06	JW	9	2017-07-25	2017-08-04																																
12	Tätskikt start och klart 07	JW	12	2017-07-28	2017-08-14																																
13	Plåt klart länga 07	JW	9	2017-08-10	2017-08-22																																
14			0	2017-04-21	2017-04-21																																
15			0	2017-04-21	2017-04-21																																
16			0	2017-04-21	2017-04-21																																
17			0	2017-04-21	2017-04-21																																
18			0	2017-04-21	2017-04-21																																
19			0	2017-04-21	2017-04-21																																
20			0	2017-04-21	2017-04-21																																
21			0	2017-04-21	2017-04-21																																
22			0	2017-04-21	2017-04-21																																
23			0	2017-04-21	2017-04-21																																
24			0	2017-04-21	2017-04-21																																
25			0	2017-04-21	2017-04-21																																
26			0	2017-04-21	2017-04-21																																
27			0	2017-04-21	2017-04-21																																
28			0	2017-04-21	2017-04-21																																
29			0	2017-04-21	2017-04-21																																
30			0	2017-04-21	2017-04-21																																
31			0	2017-04-21	2017-04-21																																
32			0	2017-04-21	2017-04-21																																
33			0	2017-04-21	2017-04-21																																
34			0	2017-04-21	2017-04-21																																
35			0	2017-04-21	2017-04-21																																

Projekt: 50609 - Taggsvampen  
 Projektledare: Joacim Wärme  
 Projektplanerare: Joacim Wärme

Upprättad: 2017-04-21  
 Reviderad:



Aug

27			28			29			30			31			32			33			34			35																																			
3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31

